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PROJECT FINANCIAL STATUS REPORT
COUNTY BUILDING PROJECTS
PREPARED BY DOUGLAS L CONWAY
SCBOCC MEETING DATE JANUARY 24, 2012
% CiP RECOMMENDED ~ REVISED ~ PAYMENT ORIGINAL  CHANGE _ ANTICIPATED  REVISED GAIN COST PROJECT
LINE | SQUARE | COMP PROJECT DESCRIPTION cip cIp TO CONTRACT(S) CRDERS FUTURE  CONTRACT(S) OR PER STATUS
ITEM#| FEET OF ADJUSTMENT(S)  TOTALS DATE AMOUNT ITEMS AMOUNT (LOSS)  SQFT
BUDGET
BUSHNELL CAMPUS RENOVATIONS :
100] 22,000 2% | JUDICIAL GENTER RENGVATIONS 18T FL $3,610,056 $0|  $3p10288 $72,020 $74,520 $0 3,835,738 $3,910,258 30 178 SCHEMATIC GESIGN
200 44.013 7% | MISTORIC COURTHOUSE RENOVATION 15T, 2ND, 3RD FLS AND EXTERIOR $4,.200.611 $0|_ $4,290,811 $250.611 $345.913 50 §3,044,697 54,290,610 §6] so7.40 RFP DUE 01 24 5012
TO INCLUDE WAYFINDING & JOINT USE PARKING AREA
300 9,000 MAIN JAIL (1988) RENOVATIONS $1,600,000 $0] 51,500,000 $128,614 $160,541 $18,700 $1,320,759 $1.500,000 $0| 516667 RFP DUE 01 24 2012
66,013 BUSHNELL CAMPUS RENOVATIONS TOTAL 30,700,560 $0|  $9,700,869 $491,245 $580,074 $18,700 $9,101,194 $9,700,868 0 §1a7
JAIL EXPANSION PROJEGT FACILITIES - CORREGTIVE ACTION
400 PAINT CORRECTIVE ACTION ADM URS - COMPLETED
HOT WATER HEATER CORREGTIVE AGTION TO BE ADDRESSED IN THE REP
HVAC CORRECTIVE ACTION T0 BE ADDRESSED IN THE RFP
500| 45,589 85% | THE VILLAGES SUMTER COUNTY SERVIGE GENTER & LIBRARY 6,000,000 §0| §6,000,000|  $6,804 982 $7.403,002] _ (5191,840 $768,037 $6.000,000 $C $175| CONTRACT CLOSE - OUT PHASE
FIRE STATION PROJEGTS
B00 5,850 0% |FIRE & REGCUE STATION 31 - DOWNTOWN WILDWOOD - RENOVATION $824 400 80 $824,400 §743,619 $803,544 $20,656 $6.00 $824,400 $0 $141 GCCUPIED FAGILITY
700 5,355 8% |FIRE & RESGUE STATION 32 AT OXFORD - MODULAR $643,909 $0 $643,800 $30,838 47,7268 $851 $555,700 $643,800 50 $120 SETTING MODULAR
00 4,000 7% |CDA | ANIMAL CONTROL JOINT USE FACILITY §708,379 §0 §705,379 $47.961 §86,804 30 $622,575 $709,379 50 77| PREPARING RFP FOR GG
&0 1556 6% | ANIMAL SERVICES - HORSE BARN FACILITY §135,860 30 $135,660 $8,600 $18375 30 $117,285 $135,660 50 §85 PREPARING RFP FOR GG
820 567 2% | ANIMIAL SERVIGES — EUTHANASIA FAGILITY $63,375 50 §63,275 §7,350 $11,000 $0 $52,375 $63,375 $0 §125 PREPARING RFP FOR GC
830 CDA OPERATIONS AREA $400,000 50 $400,000 30 $50,430 $0 §340,570 $400,000 30 PREPARING RFP FOR GC
830 5% 5G5S0 - VOIP GENERATORS $249,423 50 $249,423 511,512 $249.423 30 30 $240.453 50 CONST, PHAGSE 80%
1660 6% | SUMTERVILLE COMMUNITY CENTER PARKING LOT §50,000 50 $50,000 57,905 $9,560 $0 $40,500 $50,000 50 URS REQUESTING PROPOSALS
1100 16% | JAIL EMPLOYEE PARKING LOT $50,000 $0 $50,000 §7,905 9,500 $0 $40,500 $50,000 30 URS REQUESTING PROPOSALS
1300 76% | CDBG PANACOOCHEE GRANT - FAGILITIES ADA TRANSITION PLAN $50,000 50 §50,000 38,657 544,063 $0 $5.057 $50,000 50 DOCUMENT 1S 99%
1360 BUSHNELL GOVT ANNEX - PLANNING 1 BUILDING \ HOUSING \VETS §50,000 $0 $50,000 30 30 $0 $50,000 $50,000 0 URS REQUESTING PROPOSALS
1460 JUDICIAL BUILDING ROOF AND ERIGK REPAIR §75,000 $0 §75,000 $0 §6 $0 $75,000 $75,000 $0 PROPOSAL SUBMITTED BY ASIVURS
1500 BUSHNELL HEALTH DEPARTMENT GENERATOR $150,000 50 150,000 50 50 $0 $150,000 $150,000 $0 DESIGN PHASE
1600 1,500 PUBLIC WORKS MOTOR PGOL MATERIALS STORAGE BARN $50,000 $0 $50,600 $0 50 $0 $50,000 56,000 30 DESIGN TASK ORDER ISSUED 10 ASI
1700 PUBLIC WORKS DEPT. NORTH ANNEX - TBD $0 T8D TBD TBD TBD TED TED TBD
1800 2035 FACILITIES MASIER SPAGE PROGRAM §75,000 $0 §75,000 $0 30 0 §75,000 575,000 $0 PROGRAM PHASE TO BEGIN FEB 2012
1900 [AKE PANASOFFREE FIRE STATION EXPANSION $450,000 0 §450,000 §0 50 30 $450,000 $450,000 $0 SCHEMATIC DESIGN PREPARED
2000 NORTH WILDWOOD (OXFORD) FIRE STATION $1,250,000 §0| $1.250,000 §0 5C 50 §1,350,000 $1,250,000 $0 SCHEMATIC DESIGN PHASE
2100 DOWNTOWN WILDWOOD WRA POND §50,000 30 $50,060 50 $0 30 $50,000 $50,000 $0 DESIGN PHASE
7200 AG CTR COMPLEX - GOW PALACE BLEAGHERS TED 30 TBD TBD TBD TBD TBD TED TBD DESIGN PROGRAM PHASE
2210 AG CTR COMPLEX - STORMWATER WRA TBD §0 TED TBD TED TBD TED TBD TBD
2220 AG CTR COMPLEX - STRUCTURAL ANALYSIS TED 30 TED TBD TBD TBD TBD TBD TBD
2730 AG GTR COMPLEX - BUILDING EXTERIOR WATER PROOF 18D 30 TBD TED 760 TBD TBD TED TBD
2240 AG CTR COMPLEX - LIFT STATIONS CONNECTIONS TED 0 TED TED TED TBD TED TED TBD —
2250 AG CTR COMPLEX - WAYFINDING SIGNAGE TED 50 TED TED TBED TBD TBD TBD TBD
2300 WEBSTER FIRE STATION TBD §0 TBD TED TBD TBD T80 TED TBD
3400 WEBSTER LIBRARY TBD 30 TBD TED TED TBD TED TED TRD
2500 LAKE PANASCFFKEE SEWAGE COLLEGTION SYST. & MASTER LIFT STATION TED 50 TED TED TBD TED TBO T8 TBD
—_7500]  139,420] [PROJECT TOTALS | $23,027,015] $0] $23,027,015] $8,230,573]  $9,322,884]  (5151,532] _ $13,865,663]  $23,027,015] §1]

01/13/2012 10:41:07 AM
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Date: Fri 1/13/12

Project Summary

Split ..., Miestone L 2

External Milestone @

S - S et e e D o o A s L5 e bt e o T s T Tt a5
1 ! . . ! . . .
2 o ?’"J’u’bianL CENTER - RENOVATIONS 1ST FLOOR ONLY 1864 days  Wed 2/20/08 Fri 4/10/15 _
5| SPACE PROGRAM I5days  Wed 3008 Mon 612108 T
4| EVALUATE EXISTING BUILDING 75 days Wed 2/20/08 Mon 6/2/08
5 | CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 225 days Tue 6/3/08 Tue 5/19/09
6 FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS - 120 days Mon 12/2/13 Fri 5/16/14
7 RFP SELECTION OF GC PHASE 75 daysl Mon 5/19/14  Fri 8/29/14 6
8 CONSTRUCTION PHASE 160 days% Mon 9/1/14 Fri4/10/15 7
e | HISTORIC COURTHOUSE RENOVATIONS 1ST, 2ND, 3RD FLOORS AND EXTERIOR BLDG ENVELOP 1309 days Wed 2/20/08 Fri 2/22113 %
0 | SPACE PROGéAM 40 days : Wed 2/20/08 Mon 4/14/08
ENIV EVALUATE EXISTING BUILDING 30 days Wed 2/20/08 Fri 4/11/08
12| CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 37 days Mon 3/31/08 Tue 5/20/08
1B “SCBOCC APPROVAL OF FINAL DESIGN PHASE FEES 1day “Tue 5/27/08 Tue 5/27/08 12 '
147 FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS 828 days Wed 5/28/08 Fri 7/26/11:13
5 ' RFP FOR GENERAL CONTRACTOR PHASE 93 days Fri 9/16/11° Tue 1/24/12 1.4 b- ; =
5 SCBOCC AWARD CONTRACT 1 day Tue 2/21112 Tue 2/21/12
17 CONSTRUCTION PHASE 260 days Wed 2/22/12 Tue 2/19/13 16 | ‘ ‘
18 FACILITY SET -UP AND OCCUPANCY 3 days Wed 2/20/13 Fri 2/22/13 17
e
20 1988 MAIN JAIL RENOVATION 812 days Mon 1/18/10 Tue 2/26/13 _
21 | RFP FOR A/E SERVICES 61 aays? Mon 1/18/10 Mon 4/1210 | P : ' :

22 SCBOCC AWARD A/E CONTRACT 1 day Tue 4/13/10 Tue 4/13/10 21
2| DESIGN PHASE 338 days Wed 4/14/105 Fri 7/20/11 22
24 "PERMIT PHASE 75 days ""Kf’io’ri'éﬁ"ﬁi';" R 1111 23
25 RFP FOR GENERAL CONTRACTOR 93 days Fri 9/16’/1'&'%’ T Tue 1/24M12 23
26 | SCBOCC AWARD CONTRACT 1 day Tue 2/21/1’2"?" o """Ti]é"'2"]21’?’1"2""""'
77 CONSTRUCTION PHASE 260 days Wed 2/22/12 - Tue 2/19/13:26 -

Project: JUDICIAL SCHEDULE Task Progress I Summary External Tasks Deadline JL
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28 FACILITY SET-UP AND OCCUPANCY 5 days Wed 2/20/13 Tue 2/26/13 27 : A : : ; :
29

30 %CDA\'ANIMAL CONTROL JOINT USE FACILITY 393days  Wed 4/13/11 Fri 10112112 : —

31 DESIGN PHASE 118 days Wed 4113/11 Fri 9/23/11

32 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Mon 9/26/11 Fri 1/6/12. I

33 RFP FOR GENERAL CONTRACTOR PHASE 60 days Mon 1/16/12 Fri 4/6/12 : :

34 SCBOCC AWARD GC CONTRACT 1 dayj Tue 5/8/12  Tue 5/8/12

35 ' CONSTRUCTION PHASE i 110 days | Wed 5/6/12 Tue 10/9/12 34 o

36 FACILITY SET - UP AND OGGUPANCY ~ 3days Wed 10/10/1 é"?""""""""?'r’i"’1"d/’1’2/12 35 '
T SHERIFF'S & VOIP GENERATORS 110 days Tue 8/23/11 Mon 1/23M12 _
39 CONSTRUCTION PHASE 107 days Tue 8/23/11 Wed 1/18/12 ‘ =1

0 |/ " FACILITY SET - UP AND OCCUPANCY 3 daysé -~ Thu1M9n2 Mon 1/23/12. 39

41

42 - BUSHNELL GOVT ANNEX - PLANNING \ BUILDING \ HOUSING \ VETS 136 days |  Wed 9/28/11 . Wed 414:12'5'”" -

43 DESIGN PHASE 59 days Wed 9/28/11 Mon 12/19/11

2 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Tue 12/20/11 i Mon 4/2/12 43

5 RFP FOR GENERAL CONTRACTOR PHASE 30days  Tue 12/20111 Mon 1/30/12 43

46 CONSTRUCTION PHASE " 44 days i Tue 1/31/12 Fri 3/30/12 45

47 FACILITY SET - UP AND OCCUPANCY ~ 3days Mon 4/2/12  Wed 4/4/12 46

48 |

A9 JUDICIAL BUILDING ROOF AND ENVELOP REPAIR 212 days Tue 1212011 Wed 10M0/12

50 | 7Fd DESIGN PHASE 34 days Tue 12/20/11 Fri 2/3/12

51 . B PERMIT PHASE - DEP& BLDG DEPT "7 ™ " 75 days Mon 2/6/12 Fri 5/18/12 50

52 ~  RFPFOR GENERAL CONTRACTOR PHASE "7 85 days | Mon 2/6/12  Fri5/4/12.50

53 CONSTRUCTION PHASE 110 days Mon 5/7/12  Fri 10/5/12 52

54 FACILITY SET - UP AND OCCUPANCY 3 days Mon 10/8/12  Wed 10/10/12 53

Project: JUDICIAL SCHEDULE
Date: Fri 1/13/12 Split

Task Progress

Milestone ’

Summary

Project Summary

External Tasks

External Milestone £

Deadline

&
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56 : o : : : :
56 SUMTERVILLE COMMUNITY CENTER PARKING 138 days Mon 12/5/11 Wed 6/13/12 “
57 ' RFP FOR SITE CONTRACTOR PHASE 30 days Mon '1"2'/5/'%'1"?"” Thu 1/26/12 I '
58 CONSTRUCTION PHASE 60 days Fri 1227112 Thu 4/19/12 57
59 | d FACILITY SET - UP AND OCCUPANCY 3 days Mon 6/11/12 Wed 6/13/12 58
60
61 ;JAIL EMPLOYEE PARKING LOT 150 days Mon 12/5/11  Fri 6/29112
62 |EW = “RFP FOR SITE CONTRACTOR PHASE 37 days Mon 12/5/41 ~ Tue /24112
63 CONSTRUCTION PHASE 110 days Wed 1/25/12 - Tue 6/26M12 62
64 FACILITY SET - UP AND OCCUPANCY 3 cliays Wed 6/27/12 Fri 6/29/12 63
65
86 BUSHNELL HEALTH DEPT GENERATOR 245 days Mon 10/24/11 Fri 9/28/12
67 'DESIGN PHASE 67 days Mon 10/24/11  Tue 1/24/12
66 (i PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Wed 1/25(2 Tue 5/8/12 67
69 " RFP FOR GENERAL CONTRACTOR PHASE 65 days Wed 1/25M12° Tue 4/24/12 87
70 CONSTRUCTION PHASE 110 days Wed 4/25/12 | Tue 9/25/12 69
71 FACILITY SET - UP AND OCCUPANCY 3 days Wed 9/26/12 Fri 9/28/12 70
72
73 PUBLIC WORKS MOTOR POOL STORAGE BARN 238 days .. ~ Mon 1212/11 Wed 11/7/12
74 DESIGN PHASE 60 days Mon 12/12/11 Fri 3/2/112
75 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 daysi ~ Mon 3/5/12 Fri 6/15/12 74
76 RFP FOR GENERAL CONTRACTOR PHASE 65 days | Mon 3/5/12 Fri6/1/12 74
L CONSTRUCTION PHASE 110 days Mon 6/4/12 Fri 11/2112 76
|G FACILITY SET - UP AND OCCUPANC‘.(' 3 days Mon 11/5/12 Wed 11/7/12 77
79
80 LAKE PANASOFFKEE FIRE STATION EXPANISION - 358days  Wed 12M4/M1 Fri 4/26/13
81 DESIGN PHASE 90 days Wed 12/14/11 Tue 4117112
Project: JUDICIAL SCHEDULE Task Progress D—— P Ciernal Tasks | Deadline JL
Date: Fri 171312 Split i Milestone Project Summary &Rt 5 Exterrial Milestane ‘%&




P g TeNeme Durstion | s e e A oS o b e e BT AL e AT Tas hiie
82 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Wed 4/18/12 Tue 7/31/12 81 : T : : : B
83 RFP FOR GENERAL CONTRACTOR PHASE 85 days Wed 4/18/12 Tue 717112 81
84 CONSTRUCTION PHASE 200 days Wed 7/118/12 Tue 4/23/13 83
85 FACILITY SET - UP AND OCCUPANCY 3 days Wed 4/24/13 Fri 4/26/13 84
86
87 DOWNTOWN WILDWOOD WRA PONDS ( FIRE STATION AND HEALTH DEPT.) 141 days Thu 11/10/11 Thu 5/24/12
88 " PURCHASE ORDER ISSUED 2 days Thu 11/10/11 Fri 11/11/11
8 =4 DESIGN PHASE © 30 days 7 Mon 11728111 " Thu 1/19/12
- S ETIEE "'é'b""&éyé"%" " 1.@..()}.@..;__.. e oo
91 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 30 days Fri 1/20/12‘3 Thu 3/1/12 89
92 CONSTRUCTON PHASE 60 daysé Fri 3/2/12 | Thu 5/24/12 90
Project: JUDICIAL SCHEDULE Task ©  Progress S pu— Ccxicrnal Tasks : Deadline JL
Date: Fi 1/13/12 Spiit ... ... Miestone L 2 Projeci Summary % 2 External Milestone
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUBCONTRACTOR LIST FOR SUMTER COUNTY FIRE STATIONS
WEST BUSHNELL #22 -« SOUTHWILDWOOD #33 - DOWNTOWN WILDWOOD #31

1,562,970.00

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILLDERS EMPLOYEES AND SUBCONTRACTORS $

Site Work 10882 N US Hwy 301 Shana Hawking

Bill Gregory Excavating Oxford, FL 34484 Bill Gregory 352-748-2781 352-748-237%9 <officebgexcavating coms> Bill Gregory 375,018.00
Landscape & [rrigafion TET
311 Altamonte Commercs
Termite Control Pro-Tek Services Blud, Altamonte| Tim Lightner AQ7-862-2511 A407-862-0081 pro-fekservices@o m.oom Tim Lightner
Springs, FL 32714
i - " . . 1501 Griffin Road, Suite A o . . .
Survey, Layout Material Testing Universal Engineering Leeshurg, Fi 34748 Guy Rabens 352-787-0080 352-!8ru21 74| grabens@univessalengineering.com Guy Rabens
' “Building Concrete TAD Consrete 1569 CR 228 Bab H 3527482111 bobhaves@tdconcre! Bob H 144,451.00
Ul ) lﬂg oncrete WiidWOUd, FL 34785 {n aYS - - chayes, CONCreie com O 3y8 y i
" Unit Masanry T&D Coneret 1965 CR 228 Bob H 3527462111 bobh: tdconcret Bob H 145,220.00
Unit Masonrry oncrefe Wildwood, FL 34785 ob Hays -748- ocbhayes concrete.com ob Hays ,220.
Structural Steel - Joist - Decking QBT Industrial Fabrication 1;%12[::. Jéze;%gft Chris Howell 4782754800 | 478-272-1446 | gblundustriafab@belisouthriet Chris Howe
323
Structural Stee! - Jolst - Decking QBT Industrial Fabrication 1Dimii\:| nge;%r; 1Sf Chrls Howell 4782754900 | 478.972.1446 gbtundustialfab@belisouth nst Chrls Howel
Light Gaugs NMistal Feaming Metal Studs |, . Fraimuth Drywall S4BT NE 4dth Drive o Eromuth 3527488088 | a5p 7484115 ibrsmitnlzkei@act.com Car Ereimuth 75,245.00

Wildwood, FL. 24785 Cell: 352-572-6415

84857 NE 44th Drive
Wildwood, FL 34785

352-748-0066

Cell: 352-572-5415 included in D'wall

"Rough C_arpentry Frelmuth Drywall Carl Fretmuth 352-748-4115 brsmithlakeaal.com Cart Frelmuth

6515 Anno Avenue

Caseworlt Glence Industries Orfando, FL 32509 Roger Rulto AQ7-888-0651 407-888-8257 regerglence@belisouth.net Roger Rullo
Membrana Roof System o 4630 NE 35th 5t - . .
! 235 & @ .
Asphalt Shingles A+All Pro Roefing Ocala, FL 34470 Jeffrey Tackett 352-236-2718 352-238-6087 bimetalwork@hotmail. com Jeffrey Tackett
R L . 8467 NE 44th Drive . 352-748-9066 ; . ' - .
qu_gdtr_lg In;ula_xt_lqn_ Freimuth Drywall Wildwood, FL 34785 Cari Freimuth Cell: 352-570-6415 362-7484115 brsmithlgked@ai.com Cart Freimuth included in D'wall
B s I S . 4430 NE 82rd Ra 352-748-1948 Purchased and Installed by Emmett j
Darapproefing / Waterproofing Emmett Sapp Builders Wildwood, FL 34785 Emmett Sapp Cell: 352-967-5340 352-748-1066 Sapp Builders Shelton Crow
i . 4530 NE 35th St . .
Gutlers & Downspouts A+All Pro Roefing Jefirey Tackett 352-236-2719 352-236-8067 bimetalwork@hetmail.com Jeffray Tackstt

Ocala, FL 34479

2721 Regent St
Orlando, FL 32804

407-298-5600

Mills & Nehraska GCell: 321-231-1472

Doors, Frames, Hardware Brian Foster 407-578-2881 Brian Foster

bigster@millsnebraska.com

3660 NE 42nd Ln

Storefront Windows Glass & Glazing Service Glass of Qcala Ocaiz, FL 34479 £d Lutz 352-629-8080 352-6208-9181 senviceglass@embargmail.com Ed Lutz
Specialty Doors -
1t N -~ .
Spec 8300 Fiorida Door Sofutions 777 South Parlg Av. Reandy Goodwin C;oni?gégjfgg A07-884-7567 randvgoodwin@fladoor.com Randy Gootdwin

Apopka, FL 32703

Overhead Doors

’ 8487 NE 44th Drive

Wildwood, FL 34785
14100 NW 126 Ter
Alachua, FL 32615
4411 NE 83rd Rd

352-748-9086

Cell: 3525726415 | F52748-4115

'Drywall . * Frefmuth Drywait Carl Frefmuth Ibrsmithlake@anl com Carl Freimuth included in D'wall

Agousti Engineering Co of

Florida 386-462-29900

Acousticaf Tile Ceilings Robert Carter Jr. bobcarter@acousti.com Bob Carter

. 'Flo.oring‘

'Gf?a-t Lakes Carpet & Tile Wildwoad, FL 34705 Darren Heams 352-753-7502 darren@areatlakescarpaet. com Darren Heams 30,896,00
e e . PO Box 186 ) ’
Painting Royal Décor Wildwood, FL 34785 Mike Peck 352-504-7510 352-385-0767 Mike Peck 61,142.00
. 5675 MNew Tampa Hwy. #3 . . .
Toilet Accessaries Rotling Cak Supply, Inc. Lakeland, £l 33815 Ken Rosi 863-688-9077 853-688-8555 |  ken rosi@tampabay.rr.com Ken Rosi
Intertor/Extarior Signage & Plaques TBD
Fire Extinguishers & Cahinets Reflling Oak Supply, Inc. 5875 Mew Tampa Hwy. #3 i<an Rosi 863-688-3077 863-6838-9355 ken_rosi@tampabay.rm.com [Ken Ros|
Lakeland, FL 33815
37839 Leontine Willlams
Flre'Suppression Piping Savage Fire Protection Road Shelton Savage 352-728-2877 382-787-1202 Shelton Savage
Lessburg, FL 34788
. . N 668 E. Overdrive Circle Tom . "
Plembintg Mike Scott PlumBbing Herrando, FL 34442 Longenecker 352-237-2388 362-237-0836 lom@mikescotiplumbing.com Tam Longennecker
- . . 8279 W LIS Hwy 301 " g ’ . N
"HVA'.C:' S \{m_e.xgg agr & Electric Wildwood, FL 34785 Charlie Roark _3.52~?_418m$744 352-748-0547 r,ro‘_ark_@. wvillagaae. com Charlie Roark 298,278.00
LP Gas System - B ’ o - 412 Souih Main Street ) s ) K ) iR .
Propane Suburban Propane Wildwaod, FL 34785 Alten McAllister 352-748-2101 352.748-2308 amcal\lstgr@suburhangroganacom. Allen McAlfister
S . - N B279 W S Huy 301 o : : . iamis Zito@yillage-air.com . '
Elec_tncal . Village Air & Electric Wildwood, FL 34785 - Jamie Zito 35:2~_748~5?44 . 352-748-0547 caughey@viliage. ait.com Jamie Zito - 298,278,00
Standhy Power System Generator B N 8279 W US Hwy 301 L . ~ 'amie.z'\to@. village-air.com - :
5 Spec ‘[6230 R \_’xl_[.age Alr & Electric Wikdwood, FL 34785 Jamie Zito 352-748-5744 352-748-0547 peaunhey@vilane-air.com Jamie Zito 1?;,740.{!0
R . 9073 US Hwy 301 Oxford. . 352-748-5737 Cel: . o
fire Alarm System Central Florida Fire & Sound FL 24785 Kenny Miller 350 256- 7500 352-748-5731 ynettef@cfiire. com Kenny Miller inc in Elec




SUB LIST - SC Fire Stations.xlsm

SUMTER COUNTY FIRE RESCUE - WEST BUSHNELL #22 --- SOUTHWILDWOOD #33 --- DOWNTOWN WILDWOOD #31

SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUMCONTRACTOR LIST FOR

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS $ 1,718,009.05

| _Downspouts

Ocala, FL 34479

bimetfalwork@hetrail.com

. 1969 CR 228 . —— ‘. .
Temporary Toilets T&D Waste Wikdwood, FL 34785 Breft Hage 352-748-2111 bretih@tdwasteservices.com Brett Hage 1,680.00
196S CR 228 ,
Dumpsters T&D Waste Wildwood, FL 34785 Brett Hage 362-748-2111 brefth@tdwasteservices.com Brett Hage 8,570.00
. . ) 10889 N US Hwy 301 . Shana Hawkins ’
Site Work Bill Gregory Excavating Odord, FL 34454 Bill Gregory 352-748-2781 352-748-2379 <oﬁw%§ baExeavating.coms Bill Gregory 376,018.00
Landscape & . %375 Ohio Avenug . .
Irrigation Greenwood Landscaping Sanford, Fl Jase Holguin 407-328-6488 407-302-5494 | abadakhshan@qreenwoodfi.com| AmirBadakhshan
311 Aftamonte Commerce
Termite Control Pro-Tek Services Blvd. Altamonte} Tim Lightner 407-862-2511 407-862-0051 pro-tekservices@ofl.r.com Tim Lightner
Springs, FL 32714
Survey, Layout N K . 1501 Griffin Road, Suite A , , )
Material Testing Universa! Engineering Leeshura, FL 34748 Guy Rabens 352-787-0060 352-787-2174 grabens@universalengineering.com Guy Rahens
. 1969 CR 228
Building Concrete T&D Concrete Wildwood, FL 34785 Bob Hays 352-748-2111 bobhayes@tdconcrete.com Bob Hays 146,700.00
L 1969 CR 228
Unit Masonry T&D Concrete Wildwood, FL 34785 Bob Hays 352-748-2111 bobhayes@tdconcrete. com Bob Hays 145,220.00
Structuraf Steel - N e 1323 N Jeffersen St . . .
i i i Lo L1 - gblunduslrialfab@belisouth.net
Joist - Decking QBT Industrial Fahrication Dubkin, GA 31021 Chris Howel! 478-275-4900 476-272-1446 blundusirialfab@belisouth.nst Chris Howell
Structural Steel - . . 1323 N Jefferson St . . .
¥ ) - -272- ot @ .
Joist - Decking QBT Industrial Fabrication Dublin, GA 31021 Chris Howell 478-275-4900 478-272-1446 btundusirialfab@belisouth.net Chris Howell
Light Gauge Metal . 8467 NE 44th Drive . 352-748-9066 . y . . R
Framing Metal Studs Freimuth Drywall Wikdwood, FL 34785 Carl Freimuth Cell: 352-572-6415 352-748-4115 brsmithlake@aol.com Carl Freimuth included in D'wall
. 8467 NE 44th Drive . 352-748-90656 . . . . o
Rough Carpentry Freimuth Drywall Wiidwood, FL 34785 Cari Freimuth Call: 352-572.6415 352-748-4115 jbrsmithlake@aol.com Carl Freimuth included in D'wall
. 6515 Anno Avenue
Casework Glenco Industries Orlando, FL 32809 Roger Rulio 407-888-0651 407-888-8257 rogerglenco@belisouth net Roger Rulia
Membrane Roof 4630 NE 351h St
System A+All Pro Reofing Jeffrey Tacketl 352-236-271¢ 352-236-8087 btmetalwork@hotmail.com Jeffrey Tackett
. Qcala, Fl. 34479
| _Asphait Shinales
e . - 8467 NE 44th Drive . 352-748-9066 . . . R s
Buikding Insulation Freimuth Drywall Wildwood, FL 34785 Carl Freimuth Cell: 352.572-6415 352-748-4115 brsmithlake@aol.com Carl Freimuth included in D'wail
Dampproofing " 4430 NE 83rd Rd 352-748-1949 3 Purchased and Installed by Emmett
Waterproofing Emmett Sapp Builders Wildwood, FL 34785 | F™MUSP | g a5y pp7.534 | 3527481065 Sapo Builders Sheton Crow 1,500.00
Gutters & A+All Pro Roofing 4630 NI 35th 5t Jefirey Tackett | 352-236-0719 | 352.236 6067 Jeffrey Tackett

Doors, Frames,

Hardware

Mills & Nebraska

2721 Regent St
Orlando, FL 32804

Brian Foster

407-298-5600
Gel:_321-231-1472

407-578-2881

bfoster@millsnebraska.com

Brian Foster
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SUBLIST - SC Fire Stations.xlsm

SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

Storefront Windows 3660 NE 42nd ILn . .
v i = = - o B
Glass & Glazing Service Glass of Ocala Ocala, FL 34479 Ediutz 352-629-9080 352-629-918% serviceglass@empargmail.com Ed Lutz
Specialty Doors
Spec 8300 Florida Door Solutions 777 South Park Av. Randy Goodwin 407-884-5855 407-884-7567 randygoodwin@fladoor.com Randy Goodwin
Apopka, FL 32703 Cell 407-947-4199
| Overhead Doors T
. 84867 N| th Drive . 352-748-9060 . . .
Drywall Fre-nmut-h Drywall Wildwood, FL 34785 Carl Freimuth Cell: 352.572-6415 352-748-4115 ibrsmithlake@aol.com Carl Freimuth 75,948.00
Acoustical Tije - Acousti Engincering Co of 14100 NW 126 Ter | o ovent Carter Jr|  386-462-9900 hohgarfer@acousti.com Bab Carter
Ceilings Florida Alachua, FL 32615
. N 4411 NE 83rd Rd
Flooring Great Lakes Carpet & Tile Wildwood, FL 34785 Darren Hearns 352-753-7502 darrenf@greatlakescarget.com Darrer Heams 33,974.28
e PO Box 186 -
Painting Royal Décor Wildwood, EL 34785 Mike Peck 352-504-7510 352-365-0767 Mke Peck 61,142.00
. 5675 New Tampa Hwy. #3 " g e ; i
Toilot Accessories Rolling Cak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-9077 863-686-9855 ken roa@tampabav.rr.com Ken Rosi
Interior/Exterior B 14232 Challenger Ave. -
Sianage & Plagues Envromental Graphics, Inc Odessa. Fl 33556 Shawn Warren 727-376-5596 727-376-5622 | Shawn Warren <SWarren@edgisigns.com> Shawn Warren )
Fire Extinguishers & . 5675 New Tampa Hwy. #3 . | o . i
Cabinets Rolling Oak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-9077 863-688-0855 ken ros@tam;}abav.rr.com Ken Rosi
Fire Suppression 37339 Leortine Williams
P_P[J Savage Fire Protection Road Shelton Savage 352-728-26877 352-787-1202 Shelton Savage
ping Leesburg, FL 34788
. - . 868 E. Overdrive Circle Tom . .
- = - ! N
Plumbing Mike Scott Plumbing Hemando, FL 34442 Longenecker 352-237-2888 352-237-0836 tom@mikescotiplumbing.com Tom Longennecker
. . . 8279 W LIS Hwy 301 ] . I
, -748- -7 48- @villageae, ,278,
HVAC Village Air & Electric Widwood, EL 347865 Charlie Roark 352-748-6744 352-748-0547 croark@vilageae.com Charlie Roark 328,278.00
LP Gas System 412 South Main Street . . .
Propane Suburban Propane Wildwood, FL 34785 Alien McAdlister 352-748-2101 362-748-2306 ameallister@suburbanpropane. com Allen McAllister 14,646.00
. . . 8279 W US Hwy 301 N jamie.zito@village-air.com o
Electriﬁcal Village Air & Electric Wildwood, FL 34785 Jamie Zito 352-748-5744 352-748-0547 poasghov@vilage-air com Jamie Zito 323,350.36
Standby Power T . .
. . . 8272 W US Hwy 301 A jamie zito@village-air.com o
System Generator Village Air & Electric Wildwood, FL 34785 Jamie Zito 352-748-5744 352-748-0547 coughev@uillage-air.com Jamie Zito 177,905.41
| Soec 16230
. . ! 8073 US Hwy 301 Oxford I 352-748-5737 Cell: ]
’ ~fab- Wnettef@cffire com L0687,
Fire Alarm System | Central Florida Fire & Sound FL 34785 Kenny Milier 359_966-T500 352-748-5731 Iynettef@cffire.com Kenny Miller 24,067.00
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUMTER COUNTY SERVICE CENTER ADDITIONAL PARKING
SUMTER COUNTY SUBCONTRACTOR PARTICIPATION $182,857.00

Electrical Southway Electric Co. PO Box 62 Paisley, Fi 32767  Jeff Swartz 352-551-1631 352-669-7887 | southway.electric@amail.com Jeff Swartz

$13,690.00

10045 CR 44 Leesburg, FI

Fencing Fence-lt 34788

Kevin Clark 352-315-1952 Kevin Clark $4,420.00
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